
GDAAC Notes for MODIS Technical Team
Meeting (7/2/98)

Weekly Highlights:

● SSI&T uncovered new bug in PDPS during stress testing.
ACTION: New NCR opened.

. Inspection on PGE08, v2. 1. COMPLETED

. Inspection on PGE 16, v2.O. Patch delivered. COMPLETED

. Integration 1 of PGE16. COMPLETED

Weekly Plan:

● PGE01-PGE02-PGE03 -PGE04 chaining. IN PROGRESS

. Integration of PGE05 IN PROGRESS

. Stopped testing PGE1O until v2. 1 as recommended by SDST. OK

Work In Progress:

. GDAAC developed preliminary production rules for integration to support SDST
PGEs. Exploring the use of actual production rules, to mitigate risk.

. Looking to acquire test data to establish benchmarks for L1 ,L2 processing; minimum of
6 hours needed (24 hours preferred).

. Working with ESDIS to ascertain LIB data volume increase assessment.

. Updating SSIT Agreements. (CCRS)

ECS Status

. Drop 4.x in Tst mode (TS2), in SSIT mode (TS 1) and Operations mode (Ops)

. Documentation being brought up to date .

● ECS patch promotion in progress:
PDPS patch promotion from TS2 to TS 1
Checkout of additional ECS patches in TS2


